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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial Vehicles

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 53.493 8.834 35.212 0.000 35.212 10.147 9.845 9.206 9.384 Continuing Continuing
0117: Reef Point 0.000 0.000 0.093 0.000 0.093 0.092 0.092 0.092 0.093 Continuing Continuing
2478: Tactical Control System 12.707 8.834 8.767 0.000 8.767 10.055 9.753 9.114 9.291 Continuing Continuing
2501: Medium Endurance
Marinized UAS Technology
Demonstration

0.000 0.000 26.352 0.000 26.352 0.000 0.000 0.000 0.000 0.000 26.352

2768: VTUAV 15.514 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 514.521
2910: Joint Tech Center/System
Integ Lab

1.719 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 15.623

3192: STUAS 19.464 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 25.569
9999: Congressional Adds 4.089 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 38.001

A. Mission Description and Budget Item Justification
Tactical Unmanned Aerial Vehicles (JMIP)

This PE includes non-lethal joint tactical UAV system support for DoD to provide the warfighters with the capability for day/night aerial reconnaissance, surveillance and
target acquisition (RSTA); intelligence; communications/data relay; and minefield detection in limited adverse weather. This PE includes the Tactical Control System
(TCS) which provides a multi-level, scaleable, and flexible control of the UAV air vehicles and payloads, as well as direct receipt of UAV imagery. This PE also includes
Common Systems Development, which provides for the research and development of leading edge technology applicable across DoD UAV efforts.

2768 MQ-8B (Vertical Take-Off and Landing Tactical Unmanned Air Vehicle (VTUAV):  Project code moved from PE 0305204N to PE 0305231N, in FY10.

2910 JTC/SIL (Joint Technology Center/System Integration Laboratory): Project code moved from PE 0305204N to PE 0603261N, in FY10.

3192 STUAS (Small Tactical Unmanned Aircraft System): Project code moved from PE 0305204N to PE 0305234N in FY10.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial Vehicles

2501 Medium Endurance Marinized UAS Technology Demostration: Project is a new start in FY11.

Congressional Adds:
UAS Tactical Control System Open Architecture:  This initiative includes the open systems migration of unique military standard sensors, electronics, and software
system components to lower cost/higher performance commercial equivalent capabilities.

Micro-munitions Interface for Tactical Unmanned Systems:  This initiative is to develop an interface between Unmanned Air Systems (UAS) and micro-munitions,
defined as weapons weighing less than 100 pounds.  Integration of micro-munitions onto UASs requires a stores/weapons management interface that provides a safe
and effective integration between the weapon and the unmanned system.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 51.588 8.971 0.000 0.000 0.000
Current President's Budget 53.493 8.834 35.212 0.000 35.212
Total Adjustments 1.905 -0.137 35.212 0.000 35.212

• Congressional General Reductions -0.037
• Congressional Directed Reductions -0.100
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 3.900 0.000
• SBIR/STTR Transfer 0.000 0.000
• Program Adjustments 0.000 0.000 35.212 0.000 35.212
• Congressional Recision Adjustments 0.005 0.000 0.000 0.000 0.000
• Congressional Add Adjustments -2.000 0.000 0.000 0.000 0.000

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Unmanned Air Systems Tactical Control Systems 2.493 0.000
Congressional Add: MICRO-MUNITIONS INTERFACE FOR TACT UNMANNED SYS 1.596 0.000

4.089 0.000
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial Vehicles

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Congressional Add Subtotals for Project: 9999

Congressional Add Totals for all Projects 4.089 0.000

Change Summary Explanation
Schedule:

TCS - Acquisition milestones have been adjusted due to software and flight test delays. IOC and the completion of OT-C1 OPEVAL moved from 4Q FY09 to 2Q
FY10, and the completion of VTUAV EMD moved from the beginning of 4Q FY09 to the end of 2Q FY10. Added Littoral Combat Ship (LCS) Integration to enable
VTUAV to integrate, test and deploy onboard LCS 1&2 for the Surface Warfare, Mine Counter-Measures and Anti Submarine Warfare modules.

VTUAV - FY10 thru FY15, VTUAV is budgeted for in PE 0305231N.

Technical: Not applicable.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
0117: Reef Point

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0117: Reef Point 0.000 0.000 0.093 0.000 0.093 0.092 0.092 0.092 0.093 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
A new start project for FY 2011.

A. Mission Description and Budget Item Justification
The Reef Point Sonochute UAV will provide an expendable organic UAV that can be launched from a P-3/P-8 Sono Buoy Launcher to support the host aircraft by 1)
extending its on-station time, 2) extending on-board sensor range and 3) affording a margin of crew and platform safety not currently available to Maritime Surveillance
Aircraft (MSA) community.  The system supports the P-8A Multi-Mission Maritime Aircraft (MMA) Adjunct Unmanned Aerial Vehicle requirement of level II UAV
command and control (threshold) to provide real-time receipt of UAV sensor data via direct link as well as the objective goal for later production blocks of P-8A for Level
IV UAV command and control to enable on-board command and control of UAVs operating as remote sensors and C4ISR collection.  This system supports the P-8A
design for deployable systems which accommodates for the stowage, control, and dispensing of various non-lethal expendables for use in search, localization, tracking,
classification/identification tasks, for enhancing survivability, and for Search and Rescue (SAR).  The system supports Naval missions such as Maritime Interdiction.
Naval Air Warfare Center Division will support the systems engineering.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Engineering and Maintenance

Government Technical Engineering Support and travel.

FY 2011 Base Plans:
FY11 funds this new start effort to provide an expendable organic UAV that can be launched from a
P-3/P-8 Sono Buoy Launcher.  Funding will support government engineering support and related travel
requirements.

0.000 0.000 0.093 0.000 0.093
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
0117: Reef Point

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Accomplishments/Planned Programs Subtotals 0.000 0.000 0.093 0.000 0.093

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The project strategy is to develop and demonstrate an expendable organic sonochute launched UAV (SLUAV) for P-3/P-8 maritime missions.  The demonstration
project will support requirements developed and refined for input into the formal requirements (JCIDS) process and documentation.  NAWCAD will provide government
engineering support and manage the demonstration effort using the developers of SLUAVs currently under contract.

E. Performance Metrics
Attainment of a sonochute launched expendable organic UAV for use on P-3/P-8 aircraft.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2478: Tactical Control System

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2478: Tactical Control System 12.707 8.834 8.767 0.000 8.767 10.055 9.753 9.114 9.291 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program supports the Tactical Control System (TCS), a standards-based system that provides interoperability and commonality for Command and Control,
Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) interfaces, and Command and Control of Naval Unmanned Air Systems (UASs).
Capability to provide Interoperability across the Naval UAS Family of Systems (FoS) through use of TCS software operating on Ground Control Station hardware
utilizing a NATO STANAG-4586 architecture communicating across a Tactical Common Data Link.

TCS provides a full range of scaleable UAS capabilities from passive receipt of air vehicle and payload data to full air vehicle and payload command and control. TCS
offers the war fighter a common core operating environment to simultaneously receive, process, and disseminate data from different UAS types for reconnaissance,
surveillance, and combat assessment.

This program supports enhancements and updates to TCS in order to continue to meet supported air vehicle enhancements, incorporation of new technologies that
will be used to enhance overall system performance, incorporate new payloads and payload capabilities (such as advanced sensors and weapons), incorporate Multi-
Vehicle Control, incorporate NATO STANAG-4586 and C4I enhancements, and alignment with OSD direction for UAS control segments.

TCS software will be incorporated into the MQ-8B Vertical Take-off and Landing Tactical Unmanned Air Vehicle (VTUAV) system, and will IOC inconjunction with
MQ-8B. TCS software addresses MQ-8B requirements validated by the Joint Requirements Oversight Council in the VTUAV Capability Production Document (May
2007).

TCS maximizes the use of contractor and government off-the-shelf hardware and software whenever possible and incorporates software/hardware enhancements
where appropriate to maintain growth potential and minimize hardware and operating system dependence.  TCS software is interoperable, and is compliant with
the OSD Command and Control, Communications, Intelligence (C3I) Joint Technical Architecture, and Distributed Common Ground System standards, and NATO
standards.

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2478: Tactical Control System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
TCS Development and Integration

FY 2009 Accomplishments:
Continued TCS Integration with MQ-8B development and to support requirements for Littoral Combat
Ship (LCS) Integration. Continued TCS NATO STANAG 4586 compliance. Continued TCS Command
and Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR)
interface testing for MQ-8B required C4ISR systems.  Continued hardware and operating system
independence initiatives.

FY 2010 Plans:
Continue TCS integration with MQ-8B development.  Continue new TCS capabilities to support
requirements for Littoral Combat Ship (LCS) integration.  Continue TCS NATO STANAG 4586
compliance. Continue TCS Command and Control, Communications, Computers, Intelligence,
Surveillance, and Reconnaissance (C4ISR) interface testing for MQ-8B required C4ISR systems.
Continue hardware and operating system independence initiatives.

FY 2011 Base Plans:
Continue TCS integration with MQ-8B development.  Continue new TCS capabilities to support
requirements for Littoral Combat Ship (LCS) integration.  Continue TCS NATO STANAG 4586
compliance. Continue TCS Command and Control, Communications, Computers, Intelligence,
Surveillance, and Reconnaissance (C4ISR) interface testing for MQ-8B required C4ISR systems.
Continue hardware and operating system independence initiatives.

11.543 7.631 7.921 0.000 7.921

Technical and Engineering Services
FY 2009 Accomplishments:
Continued government engineering support, contractor support, program support, and travel for the
TCS program.

1.164 1.203 0.846 0.000 0.846
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2478: Tactical Control System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continued government engineering support, contractor support, program support, and travel for the
TCS program.

FY 2011 Base Plans:
Continue government engineering support, contractor support, program support, and travel for the
TCS program.

Accomplishments/Planned Programs Subtotals 12.707 8.834 8.767 0.000 8.767

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Tactical Control System (TCS) program is developing Government owned, non-proprietary software that supports multiple UAS control.  The TCS program
continues under the FY04 Congressionally-directed restructure of the program to focus on Navy requirements and standards based on interoperability.  Navy
requirements for TCS include supporting fielding of the Navy MQ-8B Vertical Take-off and Landing Tactical Unmanned Aerial Vehicle (VTUAV) aboard the Littoral
Combat Ship (LCS), FFG, DDG-1000, the addition of plug-and-play payloads, and implementation of NATO Standardization Agreement for Standard Interfaces of UAV
Control System for NATO UAV Interoperability (STANAG 4586).

E. Performance Metrics
Successfully achieve Initial Operational Capability. Successfully complete COBRA Integration. Successfully complete Radar Sensor Integration. Successfully complete
LCS Ship Integration. Successfully complete Operational Test.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2478: Tactical Control System

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Software
Development C/CPAF Raytheon

Falls Church,VA 113.682 7.145 Nov 2009 7.449 Nov 2010 0.000 7.449 0.000 128.276 128.276

Award Fees C/CPAF Raytheon
Falls Church,VA 9.175 0.456 Jul 2010 0.475 Jul 2011 0.000 0.475 0.000 10.106 10.106

Subtotal 122.857 7.601 7.924 0.000 7.924 0.000 138.382 138.382

Remarks
Awarded 85.6% of award fees in past award fee periods.

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test and
Evaluation WR Various

Various 1.260 0.030 Nov 2009 0.030 Nov 2010 0.000 0.030 Continuing Continuing Continuing

Subtotal 1.260 0.030 0.030 0.000 0.030

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2478: Tactical Control System

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support

Various/
Various

Various
Various 2.142 0.373 Nov 2009 0.213 Nov 2010 0.000 0.213 Continuing Continuing Continuing

Government Engineering
Support WR Various

Various 7.676 0.355 Nov 2009 0.280 Nov 2010 0.000 0.280 Continuing Continuing Continuing

Program Management
Support

Various/
Various

Various
Various 3.101 0.430 Nov 2009 0.275 Nov 2010 0.000 0.275 Continuing Continuing Continuing

Travel WR NAVAIR
PAXRV, MD 0.143 0.045 Oct 2009 0.045 Oct 2010 0.000 0.045 Continuing Continuing Continuing

Subtotal 13.062 1.203 0.813 0.000 0.813

Remarks
Travel Contract Type is TO.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 137.179 8.834 8.767 0.000 8.767

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2478: Tactical Control System
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2478: Tactical Control System

Schedule Details

Start End
Event Quarter Year Quarter Year

Acquisition Milestones TCS/VTUAV IOC 1 2009 4 2015
- Initial Operational Capability 2 2010 2 2010
- VTUAV EMD (MQ-8B) 1 2009 2 2010
- COBRA Integration 1 2009 4 2011
- Radar Sensor Integration 1 2009 4 2011
- Studies and Analysis 1 2009 4 2015
- LCS Integration 1 2009 4 2012
Test & Evaluation Milestones 1 2009 4 2015
- IT-C-2A 1 2009 4 2009
- OT-C-1 4 2009 2 2010
- IT-D-1 4 2010 4 2011
- Radar R&E 4 2010 4 2011
- LCS OT 1 2012 4 2012
Software Upgrades 1 2009 4 2015
- TCS 3.0 2 2009 3 2012
- TCS 4.0 2 2012 3 2015
- TCS 5.0 2 2015 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2501: Medium Endurance Marinized UAS
Technology Demonstration

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2501: Medium Endurance
Marinized UAS Technology
Demonstration

0.000 0.000 26.352 0.000 26.352 0.000 0.000 0.000 0.000 0.000 26.352

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
A new start program for FY 2011.

A. Mission Description and Budget Item Justification
The Medium Endurance Marinized UAS Technology Demonstration - This demonstration evaluates medium endurance VTOL (Vertical Take Off and Landing) UAS at
sea. The ability to launch and recover vertically, enable a system to be used operationally aboard air capable ships or unimproved landing sites. Potential operational
capabilities include intelligence, surveillance and reconnaissance (ISR) or cargo services. Both capabilities would allow US and Joint forces to augment existing
manned missions with a relatively lower cost of ownership/operation without sacrificing real time needs. VTOL UAS aircraft used in the demonstration will need to
leverage the existing TCS based Ship Control Station.

Slated as developmental test initiative, the goal is to fly both land based incremental build test flights as well as sufficient shipboard test flights to technically understand
system maturity. This data will then be analyzed and compiled for determine future requirements for evolving requirements.

This technology demonstration will integrate air vehicle(s) with various program systems to determine compatability; Tactical Control System by Raytheon (TCS),
Unmanned Common Automatic Recovery System by Sierra Nevada (UCARS), and Tactical Common Data Link by L3 (TCDL). A full on open competition will be used
to select the aircraft used in the demonstration.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
SD&D Hardware and System Development 0.000 0.000 18.352 0.000 18.352
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2501: Medium Endurance Marinized UAS
Technology Demonstration

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
System development and software integration to incorporate air vehicles with the selected LHA hull,
TCS, TCDL and UCARS landing systems. Purchase necessary equipment, cover material purchases
from vendors and fund program personnel to complete all project objectives including pre and post
demonstration briefs and reporting.

Development Testing
FY 2011 Base Plans:
Funds cover all scheduled land and sea based test flights, oversight and supporting efforts and
materials.  Developmental testing, based on an incremental build approach, will be used to ensure
system capabilities perform in a reliable, safe manner aboard ship.

0.000 0.000 4.000 0.000 4.000

Engineering and Technical Services
FY 2011 Base Plans:
Development of a technical program staff to support and manage this project will be the primary use
for these funds. Additional uses include transportation of system assets, program personnel travel and
use of contract support services personnel.

0.000 0.000 4.000 0.000 4.000

Accomplishments/Planned Programs Subtotals 0.000 0.000 26.352 0.000 26.352

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
This effort is a technology demonstration. A competition will be conducted to select vendors to integrate aircraft to existing Navy TCS based Ship Control Station to
support future requirements development. Fixed Price Contract(s) will be used for the demonstration.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2501: Medium Endurance Marinized UAS
Technology Demonstration

E. Performance Metrics
Ability to carry a 700 pound payload for up to 9 hours of flight at standard day conditions.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2501: Medium Endurance Marinized UAS
Technology Demonstration

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/FFP TBD

TBD 0.000 0.000 10.900 Apr 2011 0.000 10.900 0.000 10.900 10.900

Subtotal 0.000 0.000 10.900 0.000 10.900 0.000 10.900 10.900

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support C/FFP Raytheon Corp

Falls Church, VA 0.000 0.000 5.452 Dec 2010 0.000 5.452 0.000 5.452 5.452

Integrated Logistics
Support C/FFP Sierra Nevada

Sparks NV 0.000 0.000 1.000 Dec 2010 0.000 1.000 0.000 1.000 1.000

Integrated Logistics
Support C/FFP L3 Comm

Camden NJ 0.000 0.000 1.000 Dec 2010 0.000 1.000 0.000 1.000 1.000

Subtotal 0.000 0.000 7.452 0.000 7.452 0.000 7.452 7.452

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2501: Medium Endurance Marinized UAS
Technology Demonstration

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR

NAWCAD
Patuxent River,
MD

0.000 0.000 4.000 Oct 2010 0.000 4.000 0.000 4.000 Continuing

Subtotal 0.000 0.000 4.000 0.000 4.000 0.000 4.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR

NAWCAD
Patuxent River,
MD

0.000 0.000 3.000 Oct 2010 0.000 3.000 0.000 3.000 Continuing

Program Management
Support

Various/
Various

NAWCAD
Patuxent River,
MD

0.000 0.000 0.500 Oct 2010 0.000 0.500 0.000 0.500 Continuing

Travel WR
NAVAIR
Patuxent River,
MD

0.000 0.000 0.500 Oct 2010 0.000 0.500 0.000 0.500 Continuing

Subtotal 0.000 0.000 4.000 0.000 4.000 0.000 4.000

Remarks
Travel Contract Type is TO.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2501: Medium Endurance Marinized UAS
Technology Demonstration

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 26.352 0.000 26.352 0.000 26.352 18.352

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2501: Medium Endurance Marinized UAS
Technology Demonstration
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2501: Medium Endurance Marinized UAS
Technology Demonstration

Schedule Details

Start End
Event Quarter Year Quarter Year

Acquisition Milestones 1 2009 4 2015
- TCS Contract 1 2011 1 2011
- Aircraft Contract 3 2011 3 2011
Programmatic Milestones 1 2009 4 2015
- TIM's 2 2011 4 2012
- PMR 1 2011 3 2012
- Technology Demo Report 4 2012 4 2012
Test Milestones 1 2009 4 2015
- Land based Testing 2 2012 3 2012
- Ship Based Testing 3 2012 4 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2768: VTUAV

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2768: VTUAV 15.514 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 514.521
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The MQ-8B (Vertical Take-Off and Landing Tactical Unmanned Air Vehicle (VTUAV); popular name "Fire Scout") provides real-time and non-real-time Intelligence,
Surveillance and Reconnaissance (ISR) data to tactical users without the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline
MQ-8B can accomplish missions including over-the-horizon tactical reconnaissance, classification, targeting, laser designation and battle management (including
communications relay). The MQ-8B launches and recovers vertically and can operate from air capable ships, as well as confined area land bases. Other characteristics
include autonomous air vehicle launch and recovery, autonomous waypoint navigation with command override capability, and the incorporation of an electro-optical/
infrared laser designator-laser range finder modular mission payload. Interoperability is achieved through the use of the Tactical Control System (TCS) software in the
ground control station, and through the use of the Tactical Common Data Link (TCDL).  The data from the MQ-8B will be provided through standard DoD Command,
Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance (C4ISR) system architectures and protocols.

A MQ-8B system is comprised of air vehicles, electro-optical/infrared/laser designator-rangefinder payloads, Ground Control Stations (with TCS and TCDL integrated
for interoperability), and a UAV Common Automatic Recovery System (UCARS) for automatic take-off and landings, and associated spares and support equipment.
The MQ-8B system will support Surface Warfare, Mine Interdiction Warfare, and Anti-Submarine Warfare mission modules while operating onboard LCS, and system
procurement is tied to mission modules supporting LCS, vice sea frames. The System Design will also be integrated on select surface combatants that are air capable
and can host MQ-8B ancillary equipment. A limited number of  land-based ground control stations supplement the system to support shore-based operations, such as
predeployment or acceptance functional check flights. These land-based ground control stations will also support depot level maintenance/post-maintenance activities.

A program to continue development of the MQ-8B to meet the Littoral Combat Ship (LCS) mission requirements was initiated in FY04. Program funding in FY08-10
includes efforts required to integrate the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload, a mine detection sensor, under development by
PMS-495. MQ-8B development and testing activities will continue in FY09. Funding is also provided in FY09  for integration of a multi-mode radar sensor.

The U.S. Army has selected the MQ-8B as their Class IV UAV for the Future Combat Systems (FCS). Coordination with the U.S. Army FCS Program is on-going to
investigate the potential cost savings for both programs where system commonalities and common logistics support can be identified.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2768: VTUAV

USN planning is to integrate MQ-8B on FFG-8 to maintain the MQ-8B OPEVAL in FY09. First deployment of the MQ-8B system will be on FFG. MQ-8B is also
supporting LCS integration schedule.

The MQ-8B program received Milestone C approval in May 2007, authorizing Low Rate Initial Production (LRIP).

MQ-8B (VTUAV) project code moved from PE 0305204N to PE 0305231N, in FY10.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
SD&D Hardware and System Development

FY 2009 Accomplishments:
Continued incremental procurement and integration of EMD MQ-8B Air Vehicles to support the
Engineering and Manufacturing Development (EMD) program.  Continued to completion EMD of the
MQ-8B system. Continued combined developmental and operational testing. Continued integration of
the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload.  Began integration of a multi-
mode radar sensor.

12.200 0.000 0.000 0.000 0.000

Integrated Logistics Support (ILS) and Training Systems
FY 2009 Accomplishments:
Continued ILS, technical data, and training system development.  Procurement of trainers and spares
to support OPEVAL.

1.300 0.000 0.000 0.000 0.000

Development Testing
FY 2009 Accomplishments:
Completed developmental testing of the MQ-8B system.  Continued combined developmental and
operational testing, TECHEVAL, and planning for OPEVAL.

1.044 0.000 0.000 0.000 0.000

Engineering and Technical Services 0.970 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2768: VTUAV

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued engineering management, program technical management, and management support
for the MQ-8B system.  These included transportation of system assets, fleet introduction team
and program office personnel travel, and contract support services.  Continued to support system
development, system integration and test, and TECHEVAL.

Accomplishments/Planned Programs Subtotals 15.514 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDTEN 0305231N: MQ-8 UAV 0.000 25.533 10.665 0.000 10.665 3.638 0.508 0.516 0.524 0.000 41.384
• APN 044300: MQ-8 UAV 50.189 90.777 47.484 0.000 47.484 46.242 67.442 89.553 89.485 1,309.849 1,865.872
• APN 060510 : Initial Spares:
MQ-8 UAV

6.894 2.333 3.488 0.000 3.488 0.982 2.300 0.734 0.744 127.184 158.650

D. Acquisition Strategy
Continue with the MQ-8B EMD program.  Design and develop an improved system initiated in FY04 to support the Littoral Combat Ship Program. Achieved Milestone C
in 3Q FY 2007.  FRP and IOC will follow completion of OPEVAL.

E. Performance Metrics
Successfully begin COBRA Integration. Successfully begin Radar Sensor Integration. Successfully begin LCS Ship Integration. Successfully begin Operational Test.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2768: VTUAV

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPFF

Northrop
Grumman Corp
San Diego, CA

483.582 0.000 0.000 0.000 0.000 0.000 483.582 483.582

Subtotal 483.582 0.000 0.000 0.000 0.000 0.000 483.582 483.582

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support

Various/
Various

Various
Various 18.397 0.000 0.000 0.000 0.000 0.000 18.397 Continuing

Subtotal 18.397 0.000 0.000 0.000 0.000 0.000 18.397

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2768: VTUAV

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NAWCAD

PAXRV, MD 4.701 0.000 0.000 0.000 0.000 0.000 4.701 Continuing

Developmental Test &
Evaluation

Various/
Various

Various
Various 3.971 0.000 0.000 0.000 0.000 0.000 3.971 Continuing

Operational Test &
Evaluation WR NAWCAD

PAXRV, MD 0.480 0.000 0.000 0.000 0.000 0.000 0.480 Continuing

Operational Test &
Evaluation WR NAWCWD

CHLK, CA 0.264 0.000 0.000 0.000 0.000 0.000 0.264 Continuing

Subtotal 9.416 0.000 0.000 0.000 0.000 0.000 9.416

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWCWD

CHLK, CA 0.080 0.000 0.000 0.000 0.000 0.000 0.080 Continuing

Government Engineering
Support WR NAWCAD

PAXRV, MD 29.623 0.000 0.000 0.000 0.000 0.000 29.623 Continuing

Program Management
Support

Various/
Various

NAWCAD
PAXRV, MD 20.322 0.000 0.000 0.000 0.000 0.000 20.322 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2768: VTUAV

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel WR NAVAIR
PAXRV, MD 0.717 0.000 0.000 0.000 0.000 0.000 0.717 Continuing

Subtotal 50.742 0.000 0.000 0.000 0.000 0.000 50.742

Remarks
Travel Contract Type is TO.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 562.137 0.000 0.000 0.000 0.000 0.000 562.137 483.582

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2768: VTUAV



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #204

Navy Page 28 of 43

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2768: VTUAV

Schedule Details

Start End
Event Quarter Year Quarter Year

Acquisition Milestones VTUAV 1 2009 4 2015
- VTUAV EMD (MQ-8B) 1 2009 4 2009
- COBRA Integration 1 2009 4 2009
- Radar Sensor integration 1 2009 4 2009
- Studies & Analysis 1 2009 4 2009
- LCS Integration 1 2009 4 2009
Test & Evaluation Milestones 1 2009 4 2015
- IT-C-2A 1 2009 4 2009
- OT-C-1 4 2009 4 2009
Production Milestones 1 2009 4 2015
- LRIP III 2 2009 2 2009
Procurement Deliveries 1 2009 4 2015
- LRIP I 3 2009 4 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2910: Joint Tech Center/System Integ Lab

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2910: Joint Tech Center/System
Integ Lab

1.719 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 15.623

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Joint Technology Center/Systems Integration Laboratory (JTC/SIL) is a center of technical excellence to support all Unmanned Air Vehicle (UAV) programs within
the services.  The mission includes Service-specific and Joint Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance
(C4ISR) programs throughout DoD.  The JTC/SIL provides a Government test bed for rapid prototyping, technology insertion and transition, systems engineering,
modeling/simulation, training and Command and Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) optimization.  The
cornerstone of JTC/SIL's diverse tool set is the Multiple Unified Simulation Environment (MUSE), which is the Department's simulation/training system of choice for ISR
systems, sensors, and platforms.

The Services and Warfighting Commanders have a requirement for the capability to train with a system that provides a real-time simulation environment containing
multiple intelligence systems that can be integrated with larger force-on-force simulations.  The MUSE creates a realistic operational environment which supports the
ability to assess military utility, architecture and CONOPS development, Tactics, Techniques, and Procedures (TTP) development and refinement, conduct emerging
concepts experimentation, and C4ISR optimization within warfighting exercises and experiments.  It is the only simulation system used by the Combat Commanders
and Joint Services to support command and battle staff C4ISR training; there is no alternative available to satisfy those requirements.

The MUSE also creates a realistic operational environment that supports an embedded training capability for multiple Program Managers; tools to minimize acquisition
and life cycle cost and schedule impacts; the ability to conduct emerging concepts experimentation, future systems exploration, systems integration, and technology
insertion; applications for Joint and Service-specific warfighting exercises; and C4ISR optimization.

MUSE is currently in use within all services and unified commands simulating Predator, Global Hawk, Hunter, and MCTUAS UAVs, national and commercial satellite
collectors, P-3, and the U-2.  During warfighting exercises, the JTC/SIL integrates imagery simulations with associated C4ISR systems to support execution of critical
imagery processes.  For those assets normally not available for training, the JTC/SIL provides surrogate systems and interfaces.  Distributed training environments,
virtually linking participants from various locations worldwide, are routinely supported within the MUSE architecture.  The MUSE is also used as a mission rehearsal tool
for current, on-going military combat operations.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2910: Joint Tech Center/System Integ Lab

Additionally, the JTC/SIL supports a range of materiel developers, integrating prototypes and trainers into the C4ISR and training environments of supported units.  The
Tactical UAV (TUAV) ground station developed by the JTC/SIL includes an embedded MUSE trainer, and is planned to be incorporated into the VTUAV Ground Control
Station (GCS).  Interim training capabilities for the Tactical Exploitation System (TES) are currently employed in the joint exercises.

JTC/SIL Project Code moved from PE 0305204N to PE0603261N in  FY2010.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MUSE Development

FY 2009 Accomplishments:
FY09 funding supported the continuing development and evolution of the MUSE operational simulation
environment, the annual support of the MUSE including its maintenance, necessary licensing
and equipment purchases to maintain daily operations and funded government oversight and
administration of the lab, MUSE development and associated efforts.

0.851 0.000 0.000 0.000 0.000

Engineering and Maintenance
Maintenance, Licenses and Equipment Purchases to include the day-to-day maintenance of lab
equipment, license maintenance and license renewals from vendors for individual pieces of equipment,
purchases of equipment to support the MUSE, and purchases to upgrade the MUSE capability.

FY 2009 Accomplishments:
FY09 funding provided for the annual support of the MUSE including its maintenance, necessary
licensing and equipment purchases to maintain daily operations.

0.500 0.000 0.000 0.000 0.000

Program Management
Includes government management, contracts administration, cost accounting, configuration
management, administrative support of the lab, MUSE architecture development, property
management/accountability, and procurement of equipment.

0.368 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2910: Joint Tech Center/System Integ Lab

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
FY09 efforts funded government oversight and administration of the lab, MUSE development and
associated efforts.

Accomplishments/Planned Programs Subtotals 1.719 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDT&E,N/0603261N: Joint Tech
Center / System Integ Lab

0.000 1.722 1.754 0.000 1.754 1.790 1.829 1.871 1.912 0.000 10.878

D. Acquisition Strategy
Not applicable.

E. Performance Metrics
Improve the assessment of military utility, Tactics, Techniques and Procedures (TTPs) and C4ISR optimization through realistic training of command and battle staffs.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2910: Joint Tech Center/System Integ Lab

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development MIPR

JTC/SIL
Redstone
Arsenal, AL

5.954 0.000 0.000 0.000 0.000 0.000 5.954 Continuing

Subtotal 5.954 0.000 0.000 0.000 0.000 0.000 5.954

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development MIPR
JTC/SIL
Redstone
Arsenal, AL

5.251 0.000 0.000 0.000 0.000 0.000 5.251 Continuing

Subtotal 5.251 0.000 0.000 0.000 0.000 0.000 5.251

Remarks
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2910: Joint Tech Center/System Integ Lab

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support MIPR

JTC/SIL
Redstone
Arsenal, AL

2.651 0.000 0.000 0.000 0.000 0.000 2.651 Continuing

Subtotal 2.651 0.000 0.000 0.000 0.000 0.000 2.651

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 13.856 0.000 0.000 0.000 0.000 0.000 13.856

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2910: Joint Tech Center/System Integ Lab

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MUSE Support to UAS Developers █ █ █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
2910: Joint Tech Center/System Integ Lab

Schedule Details

Start End
Event Quarter Year Quarter Year

MUSE Support to UAS Developers 1 2009 4 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
3192: STUAS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3192: STUAS 19.464 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 25.569
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Small Tactical Unmanned Aircraft System (STUAS)  provides Persistent Intelligence, Surveillance, and Reconnaissance/Target Acquisition (ISR/TA) support for
tactical level maneuver decisions and unit level force defense/force protection for Naval ships (multi-ship classes) and Navy land forces.  This system will fill the ISR
capability shortfalls currently filled by services contracts.  This system will support Naval Missions such as building the Recognized Maritime Picture, Maritime Security
Operations, Maritime Interdiction Operations, and support of Naval Units operating from sea/shore in the global war on terror.

A notional system consists of four air vehicles, ground control station (s), multi-mission (plug-and-play) payloads, and associated launch, recovery and support
equipment.

The STUAS system will continue to evolve and upgrade capabilities to satisfy capabilities shortfalls, new requirements, and reliability, maintainability, and safety issues.
Upgraded capabilities may include Navy C2 integration, signals intelligence and synthetic aperture radar payloads and weapons integration.

STUAS project code moved from PE 0305204N to PE 0305234N,  in FY10.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
STUAS Engineering and Technical Support

Provides for non-prime contractor support services.

FY 2009 Accomplishments:
FY09 funds Government Engineering Technical Support, Logistics Support, test and evaluation,
Contractor Support services, Program Management Support and program related travel.

19.464 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
3192: STUAS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Accomplishments/Planned Programs Subtotals 19.464 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDT&E,N/0305234N: STUAS 0.000 23.496 18.098 0.000 18.098 12.603 5.740 5.869 5.992 Continuing Continuing
• RDT&E,N/0206625M: Tier II UAS 13.183 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 18.614
• RDT&E,N/0305234M: Tier II UAS 0.000 18.685 26.209 0.000 26.209 16.864 22.764 11.546 9.657 Continuing Continuing
• APN-4/044400: STUASL0 0.000 0.000 23.912 0.000 23.912 13.097 9.707 9.876 10.043 Continuing Continuing
• APN-6/060510: STUASL0 0.000 0.000 0.000 0.000 0.000 2.177 3.712 5.014 6.624 Continuing Continuing
• PMC-475700: Tier II UAS 0.000 0.000 26.301 23.500 49.801 39.343 67.893 65.071 67.106 Continuing Continuing

D. Acquisition Strategy
The program office is utilizing a competitive acquisition approach to quickly field a capability to meet threshold requirements.  Incremental development will be utilized
to field a system fully compliant with documented requirements.

E. Performance Metrics
Attainment of STUAS IOC in accordance with approved schedule.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
3192: STUAS

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support WR Various

Various 3.551 0.000 0.000 0.000 0.000 0.000 3.551 Continuing

Subtotal 3.551 0.000 0.000 0.000 0.000 0.000 3.551

Remarks
Funding moved to PE 0305234N beginning FY10.

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR OPTEVFOR

Norfolk, VA 0.743 0.000 0.000 0.000 0.000 0.000 0.743 Continuing

Operational Test &
Evaluation WR OPTEVFOR

Norfolk, VA 0.225 0.000 0.000 0.000 0.000 0.000 0.225 Continuing

Subtotal 0.968 0.000 0.000 0.000 0.000 0.000 0.968

Remarks
Funding moved to PE 0305234N beginning FY10.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
3192: STUAS

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support

Various/
Various

Various
Various 2.074 0.000 0.000 0.000 0.000 0.000 2.074 Continuing

Government Engineering
Support WR Various

Various 9.346 0.000 0.000 0.000 0.000 0.000 9.346 Continuing

Program Management
Support

Various/
Various

Various
Various 2.560 0.000 0.000 0.000 0.000 0.000 2.560 Continuing

Travel WR Navair HQ
Pax River, MD 0.070 0.000 0.000 0.000 0.000 0.000 0.070 Continuing

Subtotal 14.050 0.000 0.000 0.000 0.000 0.000 14.050

Remarks
Funding moved to PE 0305234N beginning FY10.
Travel Contract Type is TO.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 18.569 0.000 0.000 0.000 0.000 0.000 18.569

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
3192: STUAS

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition Milestones: Pre-Milestone
Activities █ █ █ █

Demonstration █ █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
3192: STUAS

Schedule Details

Start End
Event Quarter Year Quarter Year

Acquisition Milestones: Pre-Milestone Activities 1 2009 4 2009
Demonstration 3 2009 4 2009



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #204

Navy Page 42 of 43

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 4.089 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 38.001
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Adds.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Unmanned Air Systems Tactical Control Systems
FY 2009 Accomplishments:
Develop and accelerate Open Architecture Technology Insertion solution.   Government Engineering
Support, contractor support services, and travel.

2.493 0.000

Congressional Add: MICRO-MUNITIONS INTERFACE FOR TACT UNMANNED SYS
FY 2009 Accomplishments:
Develop an interface between Unmanned Air Systems and micro-munitions, defined as weapons
weighing less than 100 pounds.  Government engineering support, contractor support services, and
travel.

1.596 0.000

Congressional Adds Subtotals 4.089 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305204N: Tactical Unmanned Aerial
Vehicles

PROJECT
9999: Congressional Adds

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds.

E. Performance Metrics
Not required for Congressional Adds.
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             Tactical Unmanned Aerial Vehicles (JMIP)

This PE includes non-lethal joint tactical UAV system support for DoD to provide the warfighters with the capability for day/night aerial reconnaissance, surveillance and target acquisition (RSTA); intelligence; communications/data relay; and minefield detection in limited adverse weather. This PE includes the Tactical Control System (TCS) which provides a multi-level, scaleable, and flexible control of the UAV air vehicles and payloads, as well as direct receipt of UAV imagery. This PE also includes Common Systems Development, which provides for the research and development of leading edge technology applicable across DoD UAV efforts.  

2768 MQ-8B (Vertical Take-Off and Landing Tactical Unmanned Air Vehicle (VTUAV):  Project code moved from PE 0305204N to PE 0305231N, in FY10.

2910 JTC/SIL (Joint Technology Center/System Integration Laboratory): Project code moved from PE 0305204N to PE 0603261N, in FY10.

3192 STUAS (Small Tactical Unmanned Aircraft System): Project code moved from PE 0305204N to PE 0305234N in FY10.

2501 Medium Endurance Marinized UAS Technology Demostration: Project is a new start in FY11.

Congressional Adds: 
UAS Tactical Control System Open Architecture:  This initiative includes the open systems migration of unique military standard sensors, electronics, and software system components to lower cost/higher performance commercial equivalent capabilities.

Micro-munitions Interface for Tactical Unmanned Systems:  This initiative is to develop an interface between Unmanned Air Systems (UAS) and micro-munitions, defined as weapons weighing less than 100 pounds.  Integration of micro-munitions onto UASs requires a stores/weapons management interface that provides a safe and effective integration between the weapon and the unmanned system.
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TCS - Acquisition milestones have been adjusted due to software and flight test delays. IOC and the completion of OT-C1 OPEVAL moved from 4Q FY09 to 2Q FY10, and the completion of VTUAV EMD moved from the beginning of 4Q FY09 to the end of 2Q FY10. Added Littoral Combat Ship (LCS) Integration to enable VTUAV to integrate, test and deploy onboard LCS 1&2 for the Surface Warfare, Mine Counter-Measures and Anti Submarine Warfare modules. 

VTUAV - FY10 thru FY15, VTUAV is budgeted for in PE 0305231N.
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                         A new start project for FY 2011.
                         The Reef Point Sonochute UAV will provide an expendable organic UAV that can be launched from a P-3/P-8 Sono Buoy Launcher to support the host aircraft by 1) extending its on-station time, 2) extending on-board sensor range and 3) affording a margin of crew and platform safety not currently available to Maritime Surveillance Aircraft (MSA) community.  The system supports the P-8A Multi-Mission Maritime Aircraft (MMA) Adjunct Unmanned Aerial Vehicle requirement of level II UAV command and control (threshold) to provide real-time receipt of UAV sensor data via direct link as well as the objective goal for later production blocks of P-8A for Level IV UAV command and control to enable on-board command and control of UAVs operating as remote sensors and C4ISR collection.  This system supports the P-8A design for deployable systems which accommodates for the stowage, control, and dispensing of various non-lethal expendables for use in search, localization, tracking, classification/identification tasks, for enhancing survivability, and for Search and Rescue (SAR).  The system supports Naval missions such as Maritime Interdiction.  Naval Air Warfare Center Division will support the systems engineering.
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                                 Government Technical Engineering Support and travel.
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					FY11 funds this new start effort to provide an expendable organic UAV that can be launched from a P-3/P-8 Sono Buoy Launcher.  Funding will support government engineering support and related travel requirements.

				
                                    
                                
                            
                        
                         The project strategy is to develop and demonstrate an expendable organic sonochute launched UAV (SLUAV) for P-3/P-8 maritime missions.  The demonstration project will support requirements developed and refined for input into the formal requirements (JCIDS) process and documentation.  NAWCAD will provide government engineering support and manage the demonstration effort using the developers of SLUAVs currently under contract.
                         Attainment of a sonochute launched expendable organic UAV for use on P-3/P-8 aircraft.
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                         This program supports the Tactical Control System (TCS), a standards-based system that provides interoperability and commonality for Command and Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) interfaces, and Command and Control of Naval Unmanned Air Systems (UASs). Capability to provide Interoperability across the Naval UAS Family of Systems (FoS) through use of TCS software operating on Ground Control Station hardware utilizing a NATO STANAG-4586 architecture communicating across a Tactical Common Data Link.  

TCS provides a full range of scaleable UAS capabilities from passive receipt of air vehicle and payload data to full air vehicle and payload command and control. TCS offers the war fighter a common core operating environment to simultaneously receive, process, and disseminate data from different UAS types for reconnaissance, surveillance, and combat assessment.

This program supports enhancements and updates to TCS in order to continue to meet supported air vehicle enhancements, incorporation of new technologies that will be used to enhance overall system performance, incorporate new payloads and payload capabilities (such as advanced sensors and weapons), incorporate Multi-Vehicle Control, incorporate NATO STANAG-4586 and C4I enhancements, and alignment with OSD direction for UAS control segments.

TCS software will be incorporated into the MQ-8B Vertical Take-off and Landing Tactical Unmanned Air Vehicle (VTUAV) system, and will IOC inconjunction with MQ-8B. TCS software addresses MQ-8B requirements validated by the Joint Requirements Oversight Council in the VTUAV Capability Production Document (May 2007).

TCS maximizes the use of contractor and government off-the-shelf hardware and software whenever possible and incorporates software/hardware enhancements where appropriate to maintain growth potential and minimize hardware and operating system dependence.  TCS software is interoperable, and is compliant with the OSD Command and Control, Communications, Intelligence (C3I) Joint Technical Architecture, and Distributed Common Ground System standards, and NATO standards.
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					Continue TCS integration with MQ-8B development.  Continue new TCS capabilities to support requirements for Littoral Combat Ship (LCS) integration.  Continue TCS NATO STANAG 4586 compliance. Continue TCS Command and Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) interface testing for MQ-8B required C4ISR systems.  Continue hardware and operating system independence initiatives. 
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                         The Tactical Control System (TCS) program is developing Government owned, non-proprietary software that supports multiple UAS control.  The TCS program continues under the FY04 Congressionally-directed restructure of the program to focus on Navy requirements and standards based on interoperability.  Navy requirements for TCS include supporting fielding of the Navy MQ-8B Vertical Take-off and Landing Tactical Unmanned Aerial Vehicle (VTUAV) aboard the Littoral Combat Ship (LCS), FFG, DDG-1000, the addition of plug-and-play payloads, and implementation of NATO Standardization Agreement for Standard Interfaces of UAV Control System for NATO UAV Interoperability (STANAG 4586).
                         Successfully achieve Initial Operational Capability. Successfully complete COBRA Integration. Successfully complete Radar Sensor Integration. Successfully complete LCS Ship Integration. Successfully complete Operational Test.
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                                         2010
                                    
                                
                            
                             
                                 - COBRA Integration
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - Radar Sensor Integration
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - Studies and Analysis
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - LCS Integration
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Test & Evaluation Milestones
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - IT-C-2A
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - OT-C-1
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 -  IT-D-1
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - Radar R&E
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 -  LCS OT
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Software Upgrades
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - TCS 3.0
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 - TCS 4.0
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 - TCS 5.0
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     2501
                     Medium Endurance Marinized UAS Technology Demonstration
                     
                         0.000
                         0.000
                         26.352
                         26.352
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         26.352
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         A new start program for FY 2011.
                         The Medium Endurance Marinized UAS Technology Demonstration - This demonstration evaluates medium endurance VTOL (Vertical Take Off and Landing) UAS at sea. The ability to launch and recover vertically, enable a system to be used operationally aboard air capable ships or unimproved landing sites. Potential operational capabilities include intelligence, surveillance and reconnaissance (ISR) or cargo services. Both capabilities would allow US and Joint forces to augment existing manned missions with a relatively lower cost of ownership/operation without sacrificing real time needs. VTOL UAS aircraft used in the demonstration will need to leverage the existing TCS based Ship Control Station.

Slated as developmental test initiative, the goal is to fly both land based incremental build test flights as well as sufficient shipboard test flights to technically understand system maturity. This data will then be analyzed and compiled for determine future requirements for evolving requirements.

This technology demonstration will integrate air vehicle(s) with various program systems to determine compatability; Tactical Control System by Raytheon (TCS), Unmanned Common Automatic Recovery System by Sierra Nevada (UCARS), and Tactical Common Data Link by L3 (TCDL). A full on open competition will be used to select the aircraft used in the demonstration.
                         
                             
                                 SD&D Hardware and System Development
                                 
                                     
                                         18.352
                                         0
                                    
                                     
                                         18.352
                                         0
                                         
					System development and software integration to incorporate air vehicles with the selected LHA hull, TCS, TCDL and UCARS landing systems. Purchase necessary equipment, cover material purchases from vendors and fund program personnel to complete all project objectives including pre and post demonstration briefs and reporting. 
				
                                    
                                
                            
                             
                                 Development Testing
                                 
                                     
                                         4.000
                                         0
                                    
                                     
                                         4.000
                                         0
                                         
					Funds cover all scheduled land and sea based test flights, oversight and supporting efforts and materials.  Developmental testing, based on an incremental build approach, will be used to ensure system capabilities perform in a reliable, safe manner aboard ship. 
				
                                    
                                
                            
                             
                                 Engineering and Technical Services
                                 
                                     
                                         4.000
                                         0
                                    
                                     
                                         4.000
                                         0
                                         
					Development of a technical program staff to support and manage this project will be the primary use for these funds. Additional uses include transportation of system assets, program personnel travel and use of contract support services personnel. 
				
                                    
                                
                            
                        
                         This effort is a technology demonstration. A competition will be conducted to select vendors to integrate aircraft to existing Navy TCS based Ship Control Station to support future requirements development. Fixed Price Contract(s) will be used for the demonstration.
                         Ability to carry a 700 pound payload for up to 9 hours of flight at standard day conditions.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.900
                                            
                                             
                                                 10.900
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.900
                                             10.900
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Support
                                         C
                                         FFP
                                         Raytheon Corp
                                         Falls Church, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.452
                                            
                                             
                                                 5.452
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.452
                                             5.452
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         C
                                         FFP
                                         Sierra Nevada 
                                         Sparks NV
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                             1.000
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         C
                                         FFP
                                         L3 Comm 
                                         Camden NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                             1.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Travel Contract Type is TO.
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.000
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVAIR
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0305204N_2501_FILE1.PNG
                        
                    
                     
                         
                             
                                 Acquisition Milestones
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - TCS Contract
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 - Aircraft Contract
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Programmatic Milestones
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - TIM's
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - PMR
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 - Technology Demo Report
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Test Milestones
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - Land based Testing
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 - Ship Based Testing
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                        
                    
                
                 
                     2768
                     VTUAV
                     
                         15.514
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         514.521
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The MQ-8B (Vertical Take-Off and Landing Tactical Unmanned Air Vehicle (VTUAV); popular name "Fire Scout") provides real-time and non-real-time Intelligence, Surveillance and Reconnaissance (ISR) data to tactical users without the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline MQ-8B can accomplish missions including over-the-horizon tactical reconnaissance, classification, targeting, laser designation and battle management (including communications relay). The MQ-8B launches and recovers vertically and can operate from air capable ships, as well as confined area land bases. Other characteristics include autonomous air vehicle launch and recovery, autonomous waypoint navigation with command override capability, and the incorporation of an electro-optical/infrared laser designator-laser range finder modular mission payload. Interoperability is achieved through the use of the Tactical Control System (TCS) software in the ground control station, and through the use of the Tactical Common Data Link (TCDL).  The data from the MQ-8B will be provided through standard DoD Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance (C4ISR) system architectures and protocols.  

A MQ-8B system is comprised of air vehicles, electro-optical/infrared/laser designator-rangefinder payloads, Ground Control Stations (with TCS and TCDL integrated for interoperability), and a UAV Common Automatic Recovery System (UCARS) for automatic take-off and landings, and associated spares and support equipment.  The MQ-8B system will support Surface Warfare, Mine Interdiction Warfare, and Anti-Submarine Warfare mission modules while operating onboard LCS, and system procurement is tied to mission modules supporting LCS, vice sea frames. The System Design will also be integrated on select surface combatants that are air capable and can host MQ-8B ancillary equipment. A limited number of  land-based ground control stations supplement the system to support shore-based operations, such as predeployment or acceptance functional check flights. These land-based ground control stations will also support depot level maintenance/post-maintenance activities.

A program to continue development of the MQ-8B to meet the Littoral Combat Ship (LCS) mission requirements was initiated in FY04. Program funding in FY08-10 includes efforts required to integrate the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload, a mine detection sensor, under development by PMS-495. MQ-8B development and testing activities will continue in FY09. Funding is also provided in FY09  for integration of a multi-mode radar sensor. 

The U.S. Army has selected the MQ-8B as their Class IV UAV for the Future Combat Systems (FCS). Coordination with the U.S. Army FCS Program is on-going to investigate the potential cost savings for both programs where system commonalities and common logistics support can be identified. 

USN planning is to integrate MQ-8B on FFG-8 to maintain the MQ-8B OPEVAL in FY09. First deployment of the MQ-8B system will be on FFG. MQ-8B is also supporting LCS integration schedule. 

The MQ-8B program received Milestone C approval in May 2007, authorizing Low Rate Initial Production (LRIP).

MQ-8B (VTUAV) project code moved from PE 0305204N to PE 0305231N, in FY10.
                         
                             
                                 SD&D Hardware and System Development
                                 
                                     
                                         12.200
                                         0
                                         
						Continued incremental procurement and integration of EMD MQ-8B Air Vehicles to support the Engineering and Manufacturing Development (EMD) program.  Continued to completion EMD of the MQ-8B system. Continued combined developmental and operational testing. Continued integration of the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload.  Began integration of a multi-mode radar sensor. 
					
                                    
                                
                            
                             
                                 Integrated Logistics Support (ILS) and Training Systems
                                 
                                     
                                         1.300
                                         0
                                         
						Continued ILS, technical data, and training system development.  Procurement of trainers and spares to support OPEVAL. 
					
                                    
                                
                            
                             
                                 Development Testing
                                 
                                     
                                         1.044
                                         0
                                         
						Completed developmental testing of the MQ-8B system.  Continued combined developmental and operational testing, TECHEVAL, and planning for OPEVAL. 
					
                                    
                                
                            
                             
                                 Engineering and Technical Services
                                 
                                     
                                         0.970
                                         0
                                         
						Continued engineering management, program technical management, and management support for the MQ-8B system.  These included transportation of system assets, fleet introduction team and program office personnel travel, and contract support services.  Continued to support system development, system integration and test, and TECHEVAL. 
					
                                    
                                
                            
                        
                         
                             
                                 RDTEN 0305231N
                                 MQ-8 UAV
                                 
                                     0.000
                                     25.533
                                     10.665
                                     10.665
                                     0.000
                                     3.638
                                     0.508
                                     0.516
                                     0.524
                                     0.000
                                     41.384
                                
                            
                             
                                 APN 044300
                                 MQ-8 UAV
                                 
                                     50.189
                                     90.777
                                     47.484
                                     47.484
                                     0.000
                                     46.242
                                     67.442
                                     89.553
                                     89.485
                                     1309.849
                                     1865.872
                                
                            
                             
                                 APN 060510 
                                 Initial Spares:  MQ-8 UAV
                                 
                                     6.894
                                     2.333
                                     3.488
                                     3.488
                                     0.000
                                     0.982
                                     2.300
                                     0.734
                                     0.744
                                     127.184
                                     158.650
                                
                            
                        
                         Continue with the MQ-8B EMD program.  Design and develop an improved system initiated in FY04 to support the Littoral Combat Ship Program. Achieved Milestone C in 3Q FY 2007.  FRP and IOC will follow completion of OPEVAL.
                         Successfully begin COBRA Integration. Successfully begin Radar Sensor Integration. Successfully begin LCS Ship Integration. Successfully begin Operational Test.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         Northrop Grumman Corp
                                         San Diego, CA
                                         
                                             483.582
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             483.582
                                             483.582
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             18.397
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.397
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWCAD
                                         PAXRV, MD
                                         
                                             4.701
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.701
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             3.971
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.971
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         NAWCAD
                                         PAXRV, MD
                                         
                                             0.480
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.480
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         NAWCWD
                                         CHLK, CA
                                         
                                             0.264
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.264
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Travel Contract Type is TO.
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCWD
                                         CHLK, CA
                                         
                                             0.080
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.080
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         PAXRV, MD
                                         
                                             29.623
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             29.623
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         NAWCAD
                                         PAXRV, MD
                                         
                                             20.322
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.322
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVAIR
                                         PAXRV, MD
                                         
                                             0.717
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.717
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0305204N_2768_FILE1.PNG
                        
                    
                     
                         
                             
                                 Acquisition Milestones VTUAV
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - VTUAV EMD (MQ-8B)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - COBRA Integration
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - Radar Sensor integration
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - Studies & Analysis
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - LCS Integration
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Test & Evaluation Milestones
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - IT-C-2A
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - OT-C-1
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Production Milestones
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - LRIP III
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Procurement Deliveries
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - LRIP I
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                        
                    
                
                 
                     2910
                     Joint Tech Center/System Integ Lab
                     
                         1.719
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         15.623
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Joint Technology Center/Systems Integration Laboratory (JTC/SIL) is a center of technical excellence to support all Unmanned Air Vehicle (UAV) programs within the services.  The mission includes Service-specific and Joint Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance (C4ISR) programs throughout DoD.  The JTC/SIL provides a Government test bed for rapid prototyping, technology insertion and transition, systems engineering, modeling/simulation, training and Command and Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) optimization.  The cornerstone of JTC/SIL's diverse tool set is the Multiple Unified Simulation Environment (MUSE), which is the Department's simulation/training system of choice for ISR systems, sensors, and platforms.

The Services and Warfighting Commanders have a requirement for the capability to train with a system that provides a real-time simulation environment containing multiple intelligence systems that can be integrated with larger force-on-force simulations.  The MUSE creates a realistic operational environment which supports the ability to assess military utility, architecture and CONOPS development, Tactics, Techniques, and Procedures (TTP) development and refinement, conduct emerging concepts experimentation, and C4ISR optimization within warfighting exercises and experiments.  It is the only simulation system used by the Combat Commanders and Joint Services to support command and battle staff C4ISR training; there is no alternative available to satisfy those requirements.

The MUSE also creates a realistic operational environment that supports an embedded training capability for multiple Program Managers; tools to minimize acquisition and life cycle cost and schedule impacts; the ability to conduct emerging concepts experimentation, future systems exploration, systems integration, and technology insertion; applications for Joint and Service-specific warfighting exercises; and C4ISR optimization.

MUSE is currently in use within all services and unified commands simulating Predator, Global Hawk, Hunter, and MCTUAS UAVs, national and commercial satellite collectors, P-3, and the U-2.  During warfighting exercises, the JTC/SIL integrates imagery simulations with associated C4ISR systems to support execution of critical imagery processes.  For those assets normally not available for training, the JTC/SIL provides surrogate systems and interfaces.  Distributed training environments, virtually linking participants from various locations worldwide, are routinely supported within the MUSE architecture.  The MUSE is also used as a mission rehearsal tool for current, on-going military combat operations.

Additionally, the JTC/SIL supports a range of materiel developers, integrating prototypes and trainers into the C4ISR and training environments of supported units.  The Tactical UAV (TUAV) ground station developed by the JTC/SIL includes an embedded MUSE trainer, and is planned to be incorporated into the VTUAV Ground Control Station (GCS).  Interim training capabilities for the Tactical Exploitation System (TES) are currently employed in the joint exercises.
                
 JTC/SIL Project Code moved from PE 0305204N to PE0603261N in  FY2010.
                         
                             
                                 MUSE Development
                                 
                                     
                                         0.851
                                         0
                                         
						FY09 funding supported the continuing development and evolution of the MUSE operational simulation environment, the annual support of the MUSE including its maintenance, necessary licensing and equipment purchases to maintain daily operations and funded government oversight and administration of the lab, MUSE development and associated efforts. 
					
                                    
                                
                            
                             
                                 Engineering and Maintenance
                                 Maintenance, Licenses and Equipment Purchases to include the day-to-day maintenance of lab equipment, license maintenance and license renewals from vendors for individual pieces of equipment, purchases of equipment to support the MUSE, and purchases to upgrade the MUSE capability.

                                 
                                     
                                         0.500
                                         0
                                         
						FY09 funding provided for the annual support of the MUSE including its maintenance, necessary licensing and equipment purchases to maintain daily operations.

					
                                    
                                
                            
                             
                                 Program Management
                                 Includes government management, contracts administration, cost accounting, configuration management, administrative support of the lab, MUSE architecture development, property management/accountability, and procurement of equipment.

                                 
                                     
                                         0.368
                                         0
                                         
						FY09 efforts funded government oversight and administration of the lab, MUSE development and associated efforts.

					
                                    
                                
                            
                        
                         
                             
                                 RDT&E,N/0603261N
                                 Joint Tech Center / System Integ Lab
                                 
                                     0.000
                                     1.722
                                     1.754
                                     1.754
                                     0.000
                                     1.790
                                     1.829
                                     1.871
                                     1.912
                                     0.000
                                     10.878
                                
                            
                        
                         Not applicable.
                         Improve the assessment of military utility, Tactics, Techniques and Procedures (TTPs) and C4ISR optimization through realistic training of command and battle staffs.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         MIPR
                                         JTC/SIL
                                         Redstone Arsenal, AL
                                         
                                             5.954
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.954
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development
                                         MIPR
                                         JTC/SIL
                                         Redstone Arsenal, AL
                                         
                                             5.251
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.251
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Engineering Support
                                         MIPR
                                         JTC/SIL
                                         Redstone Arsenal, AL
                                         
                                             2.651
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.651
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 MUSE Support to UAS Developers
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                        
                    
                
                 
                     3192
                     STUAS
                     
                         19.464
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         25.569
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Small Tactical Unmanned Aircraft System (STUAS)  provides Persistent Intelligence, Surveillance, and Reconnaissance/Target Acquisition (ISR/TA) support for tactical level maneuver decisions and unit level force defense/force protection for Naval ships (multi-ship classes) and Navy land forces.  This system will fill the ISR capability shortfalls currently filled by services contracts.  This system will support Naval Missions such as building the Recognized Maritime Picture, Maritime Security Operations, Maritime Interdiction Operations, and support of Naval Units operating from sea/shore in the global war on terror.

 A notional system consists of four air vehicles, ground control station (s), multi-mission (plug-and-play) payloads, and associated launch, recovery and support  equipment. 

The STUAS system will continue to evolve and upgrade capabilities to satisfy capabilities shortfalls, new requirements, and reliability, maintainability, and safety issues.  Upgraded capabilities may include Navy C2 integration, signals intelligence and synthetic aperture radar payloads and weapons integration.

STUAS project code moved from PE 0305204N to PE 0305234N,  in FY10.
                         
                             
                                 STUAS Engineering and Technical Support
                                 Provides for non-prime contractor support services.
                                 
                                     
                                         19.464
                                         0
                                         
						FY09 funds Government Engineering Technical Support, Logistics Support, test and evaluation, Contractor Support services, Program Management Support and program related travel. 
					
                                    
                                
                            
                        
                         
                             
                                 RDT&E,N/0305234N
                                 STUAS
                                 
                                     0.000
                                     23.496
                                     18.098
                                     18.098
                                     0.000
                                     12.603
                                     5.740
                                     5.869
                                     5.992
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&E,N/0206625M
                                 Tier II UAS
                                 
                                     13.183
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     18.614
                                
                            
                             
                                 RDT&E,N/0305234M
                                 Tier II UAS
                                 
                                     0.000
                                     18.685
                                     26.209
                                     26.209
                                     0.000
                                     16.864
                                     22.764
                                     11.546
                                     9.657
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN-4/044400
                                 STUASL0
                                 
                                     0.000
                                     0.000
                                     23.912
                                     23.912
                                     0.000
                                     13.097
                                     9.707
                                     9.876
                                     10.043
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN-6/060510
                                 STUASL0
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     2.177
                                     3.712
                                     5.014
                                     6.624
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC-475700
                                 Tier II UAS
                                 
                                     0.000
                                     0.000
                                     49.801
                                     26.301
                                     23.500
                                     39.343
                                     67.893
                                     65.071
                                     67.106
                                     Continuing
                                     Continuing
                                
                            
                        
                         The program office is utilizing a competitive acquisition approach to quickly field a capability to meet threshold requirements.  Incremental development will be utilized to field a system fully compliant with documented requirements.
                         Attainment of STUAS IOC in accordance with approved schedule.
                    
                     
                         
                             
                                 Support
                                 Funding moved to PE 0305234N beginning FY10.
                                 
                                     
                                         Integrated Logistics Support
                                         WR
                                         Various
                                         Various
                                         
                                             3.551
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.551
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Funding moved to PE 0305234N beginning FY10.
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.743
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.743
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.225
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.225
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Funding moved to PE 0305234N beginning FY10.
Travel Contract Type is TO.
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             2.074
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.074
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         Various
                                         Various
                                         
                                             9.346
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.346
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             2.560
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.560
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Navair HQ
                                         Pax River, MD
                                         
                                             0.070
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.070
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Acquisition Milestones: Pre-Milestone Activities
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Demonstration
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         4.089
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         38.001
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Adds.
                         
                             
                                 Unmanned Air Systems Tactical Control Systems
                                 
                                     2.493
                                     
						Develop and accelerate Open Architecture Technology Insertion solution.   Government Engineering Support, contractor support services, and travel. 
					
                                
                            
                             
                                 MICRO-MUNITIONS INTERFACE FOR TACT UNMANNED SYS
                                 
                                     1.596
                                     
						Develop an interface between Unmanned Air Systems and micro-munitions, defined as weapons weighing less than 100 pounds.  Government engineering support, contractor support services, and travel. 
					
                                
                            
                        
                         Not required for Congressional Adds.
                         Not required for Congressional Adds.
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